

1 BILL NO. S-84-06- 13

2 SPECIAL ORDINANCE NO. S-

75-84

3 AN ORDINANCE approving Change Order  
4 No. #1 (FINAL) for Water Resolution  
5 #1028-83 Norwood-Houser, with John  
6 Scheidleman, Inc., in connection  
7 with the Board of Public Works of  
8 the City of Fort Wayne, Indiana.


9 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL  
10 OF THE CITY OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1 (FINAL) for Water  
12 Resolution #1028-83, Norwood-Houser, with John Scheidleman, Inc.,  
13 in connection with the Board of Public Works for:


14 This Change Order No. 1 (FINAL) for  
15 Water Resolution #1028-83, Norwood-  
16 Houser, is necessary to adjust the  
17 estimated quantities to conform with  
18 actual quantities installed in order  
19 to close out and complete the project;

20 involving an increase of One Thousand Five Hundred Twenty-Two  
21 and 24/100 Dollars (\$1,522.24), all as more particularly set  
22 forth in the specifications, and which is on file with the Office  
23 of the Board of Public Works, and is by reference incorporated  
24 herein, made a part hereof and is hereby in all things ratified,  
25 confirmed and approved.

26 SECTION 2. That this Ordinance shall be in full force  
27 and effect from and after its passage and any and all necessary  
28 approval by the Mayor.

29   
30 Councilmember

31 APPROVED AS TO FORM  
32 AND LEGALITY

33   
Bruce O. Boxberger, City Attorney



Read the first time in full and on motion by Henry, seconded by Salmon, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ .M., E.S.

DATE: 6-12-84

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Salmon, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	<u>1</u>	_____
<u>BRADBURY</u>	_____	_____	_____	<u>✓</u>	_____
<u>BURNS</u>	<u>1</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>1</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>1</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 6-26-84

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 75-84 on the 26th day of June, 1984,

ATTEST:

(SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Ray A. G. G. G.  
PRESIDING OFFICER.

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 27th day of June, 1984, at the hour of 1:00 o'clock \_\_\_\_\_ .M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 27th day of June, 1984, at the hour of 3:00 o'clock PM .M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



BILL NO. S-84-06-13

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN  
ORDINANCE approving Change Order No. #1 (FINAL) for Water  
Resolution #1028-83, Norwood-Houser, with John Scheidleman, Inc.,  
in connection with the Board of Public Works of the City of Fort Wayne,  
Indiana

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT  
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

THOMAS C. HENRY, CHAIRMAN

MARK E. GIAQUINTA, VICE CHAIRMAN

CHARLES B. REDD

JAMES S. STIER

DONALD J. SCHMIDT

CONCURRED IN 6-26-84

SANDRA E. KENNEDY, CITY CLERK



## CHANGE ORDER

Change Order No. 1 (FINAL)  
 Project No. \_\_\_\_\_  
 Name of Project NORWOOD HOUSER

Resolution No. 1028-83

Board Order No. 39-83

Date MAY 30, 1984

To: JOHN SCHEIDLEMAN, INC.  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
1	30 L.F.	6" CL 50 D. I. WATER MAIN	8.13		243.90
8	150+L.F.	PAVEMENT REPLACEMENT	7.96	1194.00	
9	335 L.F.	GRAVEL BACKFILL TYPE B	6.60		2211.00
10	44 L.F.	ASPHALT DRIVEWAY REPLACEMENT	7.96	350.24	
11	10 L.F.	CONCRETE DRIVEWAY REPLACEMENT	8.71	87.10	
15	236 L.F.	GRASS AREA RESTORATION	1.18		278.48
16	382 L.F.	STONE AREA RESTORATION	1.10		420.20
			Total Decrease	1631.34	
			Total Increase		3153.58
Net <del>(Decrease)</del> (Increase)			Contract Price		1522.24

The sum of \$ 1522.24 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 45,824.72
Current Contract Price Adjusted by Previous Change Order	\$ 45,824.72
New Contract Price Including This Change Order	\$ 47,346.96

The time provided for completion in the contract for this project is (unchanged) (increased) ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be -0-. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Terry L. Atherton (Chief Water Engineer) Date 5-30-84

Accepted by: John Scheidleman (Contractor) Date 5-30-84  
 JOHN SCHEIDLEMAN, JOHN SCHEIDLEMAN, INC.

Approved by: \_\_\_\_\_ (Director of Water Resources) Date \_\_\_\_\_

Approved by: David Hunt (Chm. Bd. of Works) Date 6-6-84

James Haley (Member Bd. of Works) Date 6-6-84

\_\_\_\_\_ (Member Bd. of Works)

Attested by: Helen V. Gachensaw (Clerk) Date 6-6-84



Change Order No. 1 (FINAL)

Resolution No. 1028-83

Board Order No. 39-83

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: ITEM 1 ADDITIONAL PIPE REQUIRED TO CLEAR OBSTACLE. ITEMS 8, 10  
& 11 DELETED. ITEM 9 REQUIRED BECAUSE OF QUESTIONABLE SOIL. ITEMS 15 & 16 ADDITIONAL  
AREAS REQUIRED GRASS AND STONE RESTORATION.

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

  
JAMES C. BRADLEY, P.E., Water Engineer



TITLE OF ORDINANCE Change Order #1 (FINAL) for Water Res. #1028-83 - Norwood-HouserDEPARTMENT REQUESTING ORDINANCE Board of Public WorksSYNOPSIS OF ORDINANCE This Change Order No. 1 (FINAL) for Water Resolution 1028-83,Norwood-Houser, is necessary to adjust the estimated quantities to conformwith actual quantities installed in order to close out and complete project.Contractor is John Scheidleman, Inc.*J-54-06-13*EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$1,522.24

ASSIGNED TO COMMITTEE \_\_\_\_\_